
EV/SV MASTER MATRIX

Project FeeActivity FeeAct_Description EVType

p. 1 of 19 ‘M’ denotes BCWP taken per individual activity.
‘P’ denotes BCWP taken includes predecessors.

‘Q’ denotes BCWP taken per kilogram or 3013 container.

A 1AC0702200 Set 2 GB Tech Deploy Cerium Decon Test (GB 36) M

A 1AC0804200 Set 4 CSV Eng/Design/Install Mod 8 Stat M

A 1AC0804500 Set 4 CSV Size Reduce Pallets/Decon to SCO M

A 1ACT302100 Set 2 RR Tank Fog/Ring/Sludge Removal (6 tanks) M

A 1ACT302600 Set 2 Cerium Tank Decon on Bal of RR Tanks M

A 1AD0001L10 Set 1 - Attic/Chem Makeup - Dismantlement M

A 1AD0001L30 Set 1 - Attic/Chem Makeup - Final Survey M

A 1AD0002L10 Set 2 - Aqueous Proc Areas - Dismantlement M

A 1AD0002L30 Set 2 - Aqueous Proc Areas - Final Survey M

A 1AD0003L10 Set 3 - Process Areas - Dismantlement M

A 1AD0003L30 Set 3 - Process Areas - Final Survey M

A 1AD0004L10 Set 4 - CWTS - Dismantlement M

A 1AD0004L1A Set 4 - CSV (Stack/Retrv) - Dismantlement M

A 1AD0004L30 Set 4 - CWTS & CSV - Final Survey M

A 1AD0005L10 Set 5 - Utly Areas/Dissol - Dismantlement M

A 1AD0005L30 Set 5 - Utly Areas/Dissol - Final Survey M

A 1AD0006L10 Set 6 - Fluorination Area - Dismantlement M

A 1AD0006L30 Set 6 - Fluorination Area - Final Survey M

A 1AD0007L10 Set 7 - B374 - Dismantlement M

A 1AD0007L30 Set 7 - B374 - Final Survey M

A 1AD0008L10 Set 8 - Labs/Vlts/Process - Dismantlement M

A 1AD0008L30 Set 8 - Labs/Vlts/Process - Final Survey M

A 1AD0009L10 Set 9 - Ofce/Spt/Maint/Cold Lbs - Dismantlement M

A 1AD0009L30 Set 9-Ofce/Spt/Maint/Cold Lbs - Final Survey M

A 1AD0010L10 Set 10 - PuSPS/Rm 3701- Dismantlement M

A 1AD0010L30 Set 10 - PuSPS/Rm 3701- Final Survey M

A 1AD0011L10 Set 11 - Vault/Drum Strge - Dismantlement M

A 1AD0011L30 Set 11 - Vault/Drum Strge - Final Survey M

A 1AD0012L10 Set 12 - Halls/Stairs/MCC - Dismantlement M

A 1AD0012L30 Set 12 - Halls/Stairs/MCC - Final Survey M

A 1AD0013L10 Set 13 - Remaining Ventilation - Dismantlement M

A 1AD0013L1A Set 13 - System 1 Zone 1 - Dismantlement M

A 1AD0013L1B Set 13 - System 2 Zone 1 - Dismantlement M

A 1AD0013L30 Set 13 - Ventilation - Final Survey M

A 1AD0014L10 Set 14 - Outside Tanks - Dismantlement M

A 1AD0014L30 Set 14 - Outside Tanks - Final Survey M

A 1AD0015L10 Set 15 - Exterior Offices - Dismantlement M

A 1AD0015L30 Set 15 - Exterior Offices - Final Survey M

A 1AD0016L10 Set 16 - Ancillary Bldgs - Dismantlement M

A 1AD0016L30 Set 16 - Ancillary Bldgs - Final Survey M

A 1AD11BAJ40 Installation of Breathing Air System M
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A 1AD11SRK40 Installation of the ITC II Size Reduction Equip M

A 1AD371L030 B371/374 Decommissioning Demolition Final Survey M

A 1AD371M000 B371/374 Decommissioning Demolition/Disposal M

A 1AFZZ10000 Operate PuSPS (01) Q

A 1AFZZ20000 Operate PuSPS (02) Q

A 1AH1004001 FY00 Salt Operations (2,800kg) Q

A 1AH1011001 FY01 Salt Operations (1,200 kg) Q

A 1AJ1012001 FY01 SS&C Operations (2,400 kg) Q

A 1AJ1013001 FY01 SS&C POC Packaging (1,000 kg) Q

A 1AK371DRYA FY01 Dry Oper IDC370 LECO Operations (2,275 kg) Q

A 1AK371NONA FY01 Dry Non-RCRA IDC Operations (1,920 kg) Q

A 1AK371NONB FY02 Dry Non-RCRA IDC Operations (305 kg) Q

A 1AK371RCRA FY02 Dry RCRA IDC Operations (3,876 kg) Q

A 1AQ0222000 Deactivate Vault Alarms in B371 M

A 1AQ31DR001 B371 Set 1 Eval/Prep/Drain Non-actinide Liquids M

A 1AQ31DR006 B371 Set 6 Eval/Prep/Drain Non-actinide Liquids P

A 1AQ31DR012 B371 Set 4 Drain CWTS Tanks and Lines M

A 1AQ31DR02A B371 Set 2a Eval/Prep/Drain Non-actinide Liquids M

A 1AQ31DR02B B371 Set 2b Eval/Prep/Drain Non-actinide Liquids M

A 1AQ31DR04A B371 Set 4a Eval/Prep/Drain Non-actinide Liquids M

A 1AQ31DR04B B371 Set 4b Eval/Prep/Drain Non-actinide Liquids M

A 1AQ31DR05A B371 Set 5a Eval/Prep/Drain Non-actinide Liquids M

A 1AQ31DR05B B371 Set 5b Eval/Prep/Drain Non-actinide Liquids M

A 1AQ31ST003 Set 3 B371 Mission Specific- Rm 3305 SNM Remova1 M

A 1AQ31ST004 Set 4 B371 Sub-Basement - Deactivation M

A 1AQ31ST005 Set 5 B371 Utility & Dissolution - Deact/SNM Rem M

A 1AQ31ST010 Set 10 B371 Process/PuSPS - Deactivation M

A 1AQ31ST02A Set 2 B371 Main Aques Proc-GB Deactivation M

A 1AQ31ST06A Set 6 B371 Fluorination - Fog/SNM Removal M

A 1AW2011000 FY00 Wet Combustibles Box N Go Q

A 1AW2011010 FY01 Wet Combustibles Box N Go Q

A 1AW3206255 FY00 Wet Repack Operations Q

A 1AW3206355 FY01 Wet Repack Operations Q

A 1AW3206455 FY02 Wet Repack Operations Q

A 1AW351571A FY00 Fluorides GB 32 Repack Operations/Mtce. Q

A 1AW351571B FY01 Fluorides GB 32 Repack Operations/Mtce. Q

A 1AW351572A FY02 Fluorides GB 32 Repack Operations/Mtce. Q

B 1B07102500 Equipment Stripout-CA rooms/1st floor M

B 1B07202500 Set 11 Misc. Systems Stripout M

B 1B07202505 Set 11 Stripout PL 105/106 M

B 1B07202605 Set 11 Stripout PL 101/103 M
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B 1B07202705 Set 11 Stripout PL 102/104 M

B 1B07202805 Set 11 Stripout PL 107/108 M

B 1B07603500 707 Cluster Demolition M

B 1B07604500 Final Status Survey M

B 1B07702500 Equipment Stripout -Set 17-Type 2 Bldg M

B 1B07A02500 Glovebox and equipment stripout - Modu M

B 1B07B02500 Glovebox and equipment stripout - Modu M

B 1B07C02500 Glovebox and equipment stripout - Modu M

B 1B07D02500 Glovebox and equipment stripout - Modu M

B 1B07E02500 Glovebox and equipment stripout - Modu M

B 1B07F02500 Glovebox and equipment stripout - Modu M

B 1B07G02500 Equipment stripout - Module G M

B 1B07H02500 Equipment stripout - Module H M

B 1B07J02500 Glovebox and equipment stripout - Modu M

B 1B07K02500 Glovebox and equipment stripout - Modu M

B 1BAH310ASH Processing IDC 310 - 946 KGs (Non-RCRA) - Mod D Q

B 1BAH372ASH Processing IDC 372 - 103 KGs (RCRA) Q

B 1BAH373ASH Processing IDC 373 - 60 KGs (RCRA) Q

B 1BAH374ASH Processing IDC 374 - 15 KGs (Non-RCRA) - Mod D Q

B 1BAH378ASH Processing IDC 378 - 284 KGs (RCRA) Q

B 1BAH419ASH Processing IDC 419 - 29 KGs (RCRA) Q

B 1BAH420ASH Processing IDC 420P - 19588 KGs (RCRA) Q

B 1BAH601ASH Processing IDC 601 - 1 KGs (Non-RCRA) - Mod D Q

B 1BAJ707OPS 707 Graphite Operations in Module D 2795 kgs Q

B 1BB001303A B778 Cluster Deactivation M

B 1BBDA0007A Deactivation - Classified Matter Removal M

B 1BBDA0008J Deactivation - Raschig Ring Removal M

B 1BKDDT0002 Deactivation - Cold Office Spaces M

B 1BM4000191 Size Reduce Classified Material  (SRS) M

B 1BM4000201 Size Reduce Classified Material M

B 1BM4000211 Size Reduce Unclassified Material - (SRS) M

B 1BRSNM0165 SNM Holdup Removal - Module A M

B 1BRSNM0167 Deactivation - Mod A M

B 1BRSNM0168 SNM Holdup Removal - Module B M

B 1BRSNM0170 Deactivation - Mod B M

B 1BRSNM0173 SNM Holdup Removal - Module C M

B 1BRSNM0174 Deactivation - Module C M

B 1BRSNM0176 SNM Holdup Removal - Module J M

B 1BRSNM0178 Deactivation - Module K M

B 1BRSNM0183 SNM Holdup Removal - MOD C GB-C110 M

B 1BRSNM0184 SNM Holdup Removal - Module K M
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B 1BRSNM0187 SNM Holdup Removal - Module E M

B 1BRSNM0188 Deactivation - Module J M

B 1BRSNM0193 SNM Hold Up Removal - Room 146 M

B 1BRSNM0201 SNM Holdup Removal - Module D M

B 1BRSNM0203 Deactivation - Module D M

B 1BRSNM0205 SNM Holdup Removal - Module F M

B 1BRSNM0206 Deactivation - Mod F M

B 1BRSNM0208 Deactivation - Mod G M

B 1BRSNM0209 SNM Holdup Removal - Module H M

B 1BRSNM0210 Deactivation - Mod H M

B 1BRSNM0211 SNM Holdup Removal - 2nd Floor & Cor. M

B 1BRSNM0213 SNM Holdup Removal - CA Rooms - B707 M

B 1BRSNM0214 Deactivation - CA Rooms - B707 M

B 1BRSNM0216 SNM Holdup Removal - 1st Floor Cor. M

B 1BRSNM0217 Deactivation - 1st Floor Cor. M

B 1BRSNM0311 Deactivation - 2nd Floor & Cor. M

B 1BRSNM0505 Vault Closure - Module H M

B 1BRSNM0510 Vault Closure - Module J M

B 1BRSNM0515 Vault Closure - Rm. 146 (x-y Retriever) M

B 1BRSNMEPL2 Deactivation - Module E M

B 1BRSNMR162 SNM Holdup Removal - JK Centerline M

C 1CAC71102 Tap & drain System 10, U Recovery - OY Leach M

C 1CAC71112 Tap & drain System 11, Anion Exchange, Rm 149 M

C 1CAC71152 Tap & drain System 15, Residue Dissolution M

C 1CAC71162 Tap & drain System 16, Part V Leach M

C 1CAC71212 Tap & drain System 21, 12N Nitric Acid M

C 1CAC71222 Tap & drain System 22, HF M

C 1CAC71242 Tap & drain System 24, Incinerator Scrubber M

C 1CAC71252 Tap & drain System 25, HCI Scrubber M

C 1CAC71272 Tap & drain System 27, 2.0M KOH M

C 1CAC71282 Tap & drain System 28, 3M KOH M

C 1CAC71292 Tap & drain System 29, 6M KOH M

C 1CAC71302 Tap & drain System 30, 45% KOH M

C 1CAC71342 Tap & drain System 34, Acid  Waste Lines M

C 1CAC71352 Tap & drain System 35, Caustic Waste Lines M

C 1CAC71372 Tap & drain System 37, House Vacuum 12 M

C 1CAC71382 Tap & drain System 38, Freon 12, Rm 114 M

C 1CAC71392 Tap & drain System 39, Process Steam M

C 1CAC71402 Tap & drain Sys. 40, Process Steam Condensate M

C 1CAC71412 Tap & drain System 41, Process Water M

C 1CAC71422 Tap & drain System 42, Process Cooling Water M
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C 1CAC74902 Tap & drain System 90, M

C 1CAC74912 Tap & drain System 91, M

C 1CAC74922 Tap & drain System 92, M

C 1CAC74932 Tap & drain System 93, M

C 1CAC74942 Tap & drain System 94, M

C 1CAC74952 Tap & drain System 95, M

C 1CAD71073 D & D Set 07, Rm 114, Glovebox #2 M

C 1CAD71123 D & D Set 12, Rm 114, G-boxes #8, #8E & #9 M

C 1CAD71223 D & D Set 22, Rm 149, G-boxes #33,-37,-38 & 39 M

C 1CAD71273 D & D Set 27, Rm 149, Old Glovebox #30 M

C 1CAD71363 D & D Set 36, Rms 146/146C,  Gboxes MT-1 - MT-8 M

C 1CAD71433 D & D Set 43, Rms 180A, -C & -D M

C 1CAD71603 D & D Set 60, Rm 114, Line #1 M

C 1CAD71623 D & D Set 62, Rm 114, Lines #6 & #7 (Hydrofluor' M

C 1CAD71633 D & D Set 63, Rm 146A, G-Boxes #Sr-11 & #SR-12 M

C 1CAD71643 D & D Set 64, Rm 149, Process Room & C-Cell M

C 1CAD71653 D & D Set 65, Rm 149, Lines #43A, -B, -C & #43 M

C 1CAD71673 D & D Set 67, Rm 153 Process Area M

C 1CAD71683 D & D Set 68, Rm 174 Process Area M

C 1CAD71693 D & D Set 69, Rms 180B,-E,-F,-K, Old Sets 43B,-C M

C 1CAD71703 D & D Set 70, Annex, 309 Tank Area M

C 1CAD71713 D & D Set 71, B771 1st  Floor  Corridors M

C 1CAD71723 D & D Set 72,  Labs,  Rms  158  &  164 M

C 1CAD71743 D & D Set 74, Rm 200, Filter Plenum FU-1E M

C 1CAD71753 D & D Set 75, Second Flr, Filter Plenum FU-1 M

C 1CAD71773 D & D Set 77, 2nd Flr, Incinerator Filter Plenum M

C 1CAD71783 D & D Set 78, Main Filter Plenum M

C 1CAD71823 D & D Set 82, Rm 149, Size reduction (ITC 2-1) M

C 1CAD71833 D & D Set 83, Rm 181A, Size Reduction  (ITC 1-2) M

C 1CAD71843 D & D Set 84, Rm 183, Size-Reduction (ITC 1-1) M

C 1CAD71AA2 Area  AA (Front Ofcs)  Recon-Characterization M

C 1CAD71AA3 Area  AA (Front Offices) Dismantlement M

C 1CAD71AA4 Area AA (Front Ofcs) Structural Decontamination M

C 1CAD71AA5 Area AA (Front Offices) Final Survey M

C 1CAD71AA6 Area AA (Front Offices) Demolition M

C 1CAD71AB2 Area  AB (Annex)  Recon-Characterization M

C 1CAD71AB3 Area  AB (Annex) Dismantlement M

C 1CAD71AB4 Area AB (Annex) Structural Decontamination M

C 1CAD71AB5 Area AB (Annex) Final Survey M

C 1CAD71AB6 Area AB (Annex) Demolition M

C 1CAD71AC2 Area  AC (Locker Rms)  Recon-Characterization M
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C 1CAD71AC3 Area  AC (Locker Rooms) Dismantlement M

C 1CAD71AC4 Area AC (Locker Rms) Structural Decontamination M

C 1CAD71AC5 Area AC (Locker Rooms) Final Survey M

C 1CAD71AD2 Area  AD (Maint. Shops)  Recon-Characterization M

C 1CAD71AD3 Area  AD (Maintenance Shops) Dismantlement M

C 1CAD71AD4 Area AD (Maint Shops) Structural Decontamination M

C 1CAD71AD5 Area AD (Maintenance Shops) Final Survey M

C 1CAD71AD6 Area AD (Maintenance Shops) Demolition M

C 1CAD71AE2 Area  AE (1st Flr, West)  Recon-Characterization M

C 1CAD71AE3 Area  AE (1st Flr, West, B771) Dismantlement M

C 1CAD71AE4 Area AE (1st Flr, West) Struct. Decontamination M

C 1CAD71AE5 Area AE (First Floor, West, B771) Final Survey M

C 1CAD71AF2 Area  AF (1st Flr, East)  Recon-Characterization M

C 1CAD71AF3 Area  AF (1st Flr, East, B771) Dismantlement M

C 1CAD71AF4 Area AF (1st Flr, East) Struct. Decontamination M

C 1CAD71AF5 Area AF (First Floor, East, B771) Final Survey M

C 1CAD71AG2 Area  AG (Stack, Tunnel)  Recon-Characterization M

C 1CAD71AG4 Area AG (Stack, Tunnels) Struct. Decontamination M

C 1CAD71AG5 Area AG (Stack & Tunnels) Final Survey M

C 1CAD71AG6 Area AG (Stack & Tunnels) Demolition M

C 1CAD71AH2 Area  AH (B771 2nd Flr)  Recon-Characterization M

C 1CAD71AH3 Area  AH (Second Floor, B771) Dismantlement M

C 1CAD71AH4 Area AH (2nd Floor) Structural Decontamination M

C 1CAD71AH5 Area AH (Second Floor, B771) Final Survey M

C 1CAD71AJ2 Area  AJ (Outbuildings)  Recon-Characterization M

C 1CAD71AJ3 Area  AJ (Outbuildings) Dismantlement M

C 1CAD71AJ4 Area AJ (Outbuildings) Struct. Decontamination M

C 1CAD71AJ5 Area AJ (Outbuildings) Final Survey M

C 1CAD71AJ6 Area AJ (Outbuildings) Demolition M

C 1CAD71AL2 Area  AL (B771 Struct.)  Recon-Characterization M

C 1CAD71AL3 Area  AL (B771 Structure) Dismantlement M

C 1CAD71AL4 Area AL (B771 Bldg) Structural Decontamination M

C 1CAD71AL5 Area AL (B771 Structure) Final Survey M

C 1CAD71AL6 Area AL (B771 Structure) Demolition M

C 1CAD71AN2 Area  AN (IDEC)  Recon-Characterization M

C 1CAD71AN3 Area  AN (IDEC) Dismantlement M

C 1CAD71AN4 Area AN (IDEC) Structural Decontamination M

C 1CAD71AN5 Area AN (IDEC) Final Survey M

C 1CAD71AN6 Area AN (IDEC) Demolition M

C 1CAD74AM2 Area  AM (B774 Struct.)  Recon-Characterization M

C 1CAD74AM3 Area  AM (B774 Structure) Dismantlement M
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C 1CAD74AM4 Area AM (B774 Bldg) Structural Decontamination M

C 1CAD74AM5 Area AM (B774 Structure) Final Survey M

C 1CAD74AM6 Area AM (B774 Structure) Demolition M

D 1DD0100MF1 Comp Set 01 - Decom Rm 125 Dimensional Met GB P

D 1DD0200MF1 Comp Set 02 - Room 126,132,133,137B P

D 1DD0300MF1 Comp Set 03 - Hydraulic Oil Sys,2nd P

D 1DD0400MF1 Comp Set 04 - Part R131 Dline & Gbx P

D 1DD0500MF1 Comp Set 05 - Part R131 Dline & Gbx P

D 1DD0600MF1 Comp Set 06 - Part R131 Dline & Gbx P

D 1DD0700MF1 Comp Set 07 - Tanks 1103,1104,1106 P

D 1DD0800MF1 Comp Set 08 - R120,131,Area 90,49,1 P

D 1DD0900MF1 Comp Set 09 - Rm 134E excluding GBs P

D 1DD1000MF1 Comp Set 10 - Rm 134E GB505,509,751,752, P

D 1DD1100MF1 Comp Set 11 - Rm 134E GB746,747,748 and P

D 1DD1200MF1 Comp Set 12 - Rm 401, 403, 404, 405, 406 P

D 1DD1300MF1 Comp Set 13 - Rm 402, 402A, 416, 416B, 4 P

D 1DD1400MF1 Comp Set 14 - Rm 415,417 and associate P

D 1DD1500MF1 Comp Set 15 - Room 416A (Vault) P

D 1DD1600MF1 Comp Set 16 - Rm 426, 427, 427A and 428 P

D 1DD1800MF1 Comp Set 18 - Rm 430 GB 360-362, 370-373, 368 P

D 1DD1900MF1 Comp Set 19 - Rm 154A P

D 1DD2000MF1 Comp Set 20 - Rm 430 GB 401,402 Hood area and R P

D 1DD2100MF1 Comp Set 21 - Rm 430 GB 404, 408, 409, 426, 427 P

D 1DD2200MF1 Comp Set 22 - Rm 430 GB 442-448,451,452,454,456 P

D 1DD2300MF1 Comp Set 23 - Rm 430 GB 515, assoc R-Line and G P

D 1DD2400MF1 Comp Set 24 - Rm 430 GB756, 758-764 and Assoc M P

D 1DD2500MF1 Comp Set 25 - Room 430, RCRA areas 90.67, 95.01 P

D 1DD2600MF1 Comp Set 26 - Tanks T1, T2, FL1-Room 430, RCRA P

D 1DD2700MF1 Comp Set 27 - Rooms 432, 432A,B,C,D, 440 and GB P

D 1DD2800MF1 Comp Set 28 - Room 433 P

D 1DD2900MF1 Comp Set 29 - Room 437 GB A1, A2, A3 and associ P

D 1DD3000MF1 Comp Set 30 - Room 442 (Vault) P

D 1DD3100MF1 Comp Set 31 - Room 433 and NDT Line P

D 1DD3200MF1 Comp Set 32 - Rm 444, 446-450, 436 and RCRA are P

D 1DD3300MF1 Comp Set 33 - Room 445 and GB494, 495, 499-502 P

D 1DD3400MF1 Comp Set 34 - Room 452 GB 522, 548, 022, 027, 0 P

D 1DD3500MF1 Comp Set 35 - Room 452 GB 523-528, 530, 532, 53 P

D 1DD3600MF1 Comp Set 36 - Room 452 and 475 GB 544 and 543 a P

D 1DD3700MF1 Comp Set 37 - Room 453, 454, and 460 P

D 1DD3800MF1 Comp Set 38 - Rooms 455-457, 461 and 458 P

D 1DD3900MF1 Comp Set 39 - Rooms 459 and 459A P
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D 1DD4000MF1 Comp Set 40 - Room 462 -A Vault P

D 1DD4100MF1 Comp Set 41 - Room 463 and GB A4-A9 and A11 P

D 1DD4200MF1 Comp Set 42 - Room 464, 477, 477A, 463A and 463 P

D 1DD4300MF1 Comp Set 43 - Rooms 465 and 465A P

D 1DD4400MF1 Comp Set 44 - Rooms 466-472, 474 and 474D P

D 1DD4500MF1 Comp Set 45 - Rooms 473 and 476 P

D 1DD4600MF1 Comp Set 46 - Room 478 - B Vault P

D 1DD4700MF1 Comp Set 47 - Rooms 479, 481-483, 483A, 483B an P

D 1DD4800MF1 Comp Set 48 - Kathabar System (excluding inside P

D 1DD4900MF1 Comp Set 49 - Modulab P

D 1DD5000MF1 Comp Set 50 - Rm 101-103, 103A, 104, 104A-C,E, P

D 1DD5100MF1 Comp Set 51 - GB in rooms 154A: 046, 495,496, 4 P

D 1DD5200MF1 Comp Set 52 - Tanks T360 and T370, GB361 and 37 P

D 1DD5300MF1 Comp Set 53 - Room 152 Vault, RCRA area 90.85 P

D 1DD5400MF1 Comp Set 54 - Room 154, 154B, 155, 161B, 153 Do P

D 1DD5500MF1 Comp Set 55 - Tanks SRV3-5, GB0001, RCRA Area 9 P

D 1DD5600MF1 Comp Set 56 - Room 161 P

D 1DD5700MF1 Comp Set 57 - Room 156, 160, 159A, 159, 159B, 1 P

D 1DD5800MF1 Comp Set 58 - Rooms 157, 158 and Dock 4 P

D 1DD5900MF1 Comp Set 59 - Rooms 138, 139, 144, 147 P

D 1DD6000MF1 Comp Set 60 - Rooms 146, 146A,B,C P

D 1DD6100MF1 Comp Set 61 - Room 135 (pilot FBI) RCRA area 49 P

D 1DD6300MF1 Comp Set 63 - Rooms 118, 118A,B,C,D,E,F,G,H and P

D 1DD6400MF1 Comp Set 64 - SARF (area 512, 513, 515, 517, 51 P

D 1DD6500MF1 Comp Set 65 - Room 150, 150A, 136, 127J and 141 P

D 1DD6600MF1 Comp Set 66 - ASRF including RDA,MDA,TA ,J177,J P

D 1DD6700MF1 Comp Set 67 - Rooms 134, 123, 137, RCRA area 49 P

D 1DD6800MF1 Comp Set 68 - Room 1, 127, 127A, 127B, RCRA are P

D 1DD6900MF1 Comp Set 69 - Tank T1A, T1B, T2A, T2B, T3 and a P

D 1DD7000MF1 Comp Set 70 - Room 230, 230A, 231, 231A, 232, 2 P

D 1DD7100MF1 Comp Set 71 - Superdri air drying system 2d flo P

D 1DD7200MF1 Comp Set 72 - Glovebox dry air drying system 2d P

D 1DD7300MF1 Comp Set 73 - Remainder of 2d floor equipment n P

D 1DD7400MF1 Comp Set 74 - Building 702, 712, and 712A P

D 1DD7500MF1 Comp Set 75 - Building 781 P

D 1DD7600MF1 Comp Set 76 - Building 701 P

D 1DD7700MF1 Comp Set 77 - Chillers #2 and #3 P

D 1DD7800MF1 Comp Set 78 - Misc. Unused Pipe P

D 1DD7900MF1 Comp Set 79 - Criticality Systems P

D 1DD8000MF1 Comp Set 80 - Zone 1 P

D 1DD8100MF1 Comp Set 81 - Cargos P
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D 1DD8215000 Remove all B776/777 Project Foundations P

D 1DD8300MF1 Comp Set 83 - Zone and Building Utilities P

D 1DD8400MF1 Comp Set 84 - Set 84-Buried Eqmt & tam Floors P

E 1E4MILE455 444 Cluster Demo Complete P

E 1E4MILE518 443 Cluster Demo Complete P

E 1E4MILE605 440 Cluster Demo Complete P

E 1E88614006 B886 Demolition Complete P

E 1E88640030 886 Cluster Demo Complete P

E 1E8MILE411 881 Cluster Demo Complete P

E 1E8MILE461 865 Cluster Demo Complete P

E 1EDD5017 B444 Demolition Complete P

E 1EED1161 B881 Demolition Complete P

E 1EED3017 B883 Demolition Complete P

E 1EED5017 B865 Demolition Complete P

E 1EENDISS Remaining ISS Clusters Demo Complete P

E 1EFD0031 B111 Demolition Complete P

E 1EFEND02CL 111 Cluster Complete P

F 1FBCB43001 Ship B371 D&D LLW Waste FY01     (183 M3) M

F 1FBCB43002 Ship B371 D&D LLW Waste FY02     (2324 M3) M

F 1FBCB43003 Ship B371 D&D LLW Waste FY03     (4356 M3) M

F 1FBCB43004 Ship B371 D&D LLW Waste FY04     (4356 M3) M

F 1FBCB43005 Ship B371 D&D LLW Waste FY05     (4,472 M3) M

F 1FBCB44001 Ship  B444 D&D LLW  Waste FY01    (71.3 M3) M

F 1FBCB44002 Ship  B444 D&D LLW  Waste FY02    (285.2 M3) M

F 1FBCB44003 Ship  B444 D&D LLW  Waste FY03    (572 M3) M

F 1FBCB44004 Ship B444 D&D  LLW  Waste FY04    (558 M3) M

F 1FBCB45001 Ship B447 D&D LLW Waste FY02  (56 M3) M

F 1FBCB45002 Ship B447 D&D LLW Waste FY03  (111.2 M3) M

F 1FBCB45003 Ship B447 D&D LLW Waste FY04  (115.2 M3) M

F 1FBCB45004 Ship B447 D&D LLW Waste FY05  (178 M3) M

F 1FBCB46001 Ship B559 D&D LLW Waste FY03   (636 M3) M

F 1FBCB46002 Ship B559 D&D LLW Waste FY04   (864 M3) M

F 1FBCB47001 Ship B707 D&D LLW Waste FY01   (124 M3) M

F 1FBCB47002 Ship B707 D&D LLW Waste FY02   (1764 M3) M

F 1FBCB47003 Ship B707 D&D LLW Waste FY03   (3448 M3) M

F 1FBCB47004 Ship B707 D&D LLW Waste FY04   (3172 M3) M

F 1FBCB48001 Ship 975 M3 LLW B771 D&D Waste FY00 M

F 1FBCB48002 Ship 770 M3 LLW B771 D&D Waste FY01 M

F 1FBCB48003 Ship 3,552 M3 LLW B771 D&D Waste FY02 M

F 1FBCB48004 Ship 3,584 M3 LLW B771 D&D Waste FY03 M

F 1FBCB48005 Ship 4,104 M3 LLW B771 D&D Waste FY04 M
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F 1FBCB49001 Ship 328 M3 LLW B774 D&D Waste FY02 M

F 1FBCB49002 Ship 281 M3 LLW B774 D&D Waste FY03 M

F 1FBCB49003 Ship 428 M3 LLW B774 D&D Waste FY04 M

F 1FBCB50001 Ship 449 M3 LLW B776 D&D Waste FY00 M

F 1FBCB50002 Ship 876 M3 LLW B776 D&D Waste FY01 M

F 1FBCB50003 Ship 5,580 M3 LLW B776 D&D Waste FY02 M

F 1FBCB50004 Ship 7,636 M3 LLW B776 D&D Waste FY03 M

F 1FBCB51001 Ship 215 M3 LLW B777 D&D Waste FY00 M

F 1FBCB51002 Ship 419 M3 LLW B777 D&D Waste FY01 M

F 1FBCB51003 Ship 2,800 M3 LLW B777 D&D Waste FY02 M

F 1FBCB51004 Ship 3,832 M3 LLW B777 D&D Waste FY03 M

F 1FBCB52001 Ship 2105 M3 LLW B779 D&D Waste FY02 M

F 1FBCB52002 Ship 1089 M3 LLW B779 D&D Waste FY03 M

F 1FBCB53001 Ship 1,588 M3 LLW B865 D&D Waste FY05 M

F 1FBCB54001 Ship 258 M3 LLW B881 D&D Waste FY04 M

F 1FBCB54002 Ship 1,484 M3 LLW B881 D&D Waste FY05 M

F 1FBCB55001 Ship 2,432 M3 LLW B883 D&D Waste FY05 M

F 1FBCB56001 Ship 4,651 M3 Rest of Site LLW D&D FY04 M

F 1FBCB56002 Ship 4,572 M3 Rest of Site LLW D&D FY05 M

F 1FBCB57001 Ship 819 M3 Routine Ops LLW Gen FY00 M

F 1FBCB57002 Ship 563 M3 Routine Ops LLW Gen FY01 M

F 1FBCB57003 Ship 514 M3 Routine Ops LLW Gen FY02 M

F 1FBCB57004 Ship 465 M3 Routine Ops LLW Gen FY03 M

F 1FBCB57005 Ship 308 M3 Routine Ops LLW Gen FY04 M

F 1FBCB57006 Ship 229 M3 Routine Ops LLW Gen FY05 M

F 1FBCB57007 Ship 40 M3 Routine Ops LLW Gen FY06 M

F 1FBCB58001 Ship 2,098 M3 ER Misc Foundation LLW  FY05 M

F 1FBCB58002 Ship 2,098 M3 ER Misc Foundation LLW FY06 M

F 1FBCB59001 Ship 2,609 M3 ER Unit 000-2 LLW FY05 M

F 1FBCB59002 Ship 2,609M3 ER Unit 000-2 LLW FY06 M

F 1FBCB60001 ER,468 M3 Unit 100-4 LLW Shipping M

F 1FBCB61001 Ship 42 M3 ER Unit 400-4 LLW FY05 M

F 1FBCB62001 Ship 35 M3 ER Unit 400-7 LLW FY05 M

F 1FBCB63001 Ship 1433.5 M3 ER Unit 500-1 LLW FY05 M

F 1FBCB63002 Ship 1433.5 M3 ER Unit 500-1 LLW FY06 M

F 1FBCB64001 Ship 93.2 M3 ER Unit 500-4 LLW FY04 M

F 1FBCB65001 Ship 51 M3 ER Unit 600-1 LLW FY05 M

F 1FBCB65002 Ship 51 M3 ER Unit 600-1 LLW FY06 M

F 1FBCB66001 Ship 212.5 M3 ER Unit 600-4 LLW FY05 M

F 1FBCB66002 Ship 212.5 M3 ER Unit 600-4 LLW FY06 M

F 1FBCB67001 Ship 476 M3 ER Unit 800-6 LLW FY03 M
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F 1FBCB68001 Ship 608 M3 ER Unit 700-2 LLW FY04 M

F 1FBCB69001 Ship 1,388 M3 ER Unit 700-7 LLW FY04 M

F 1FBCB70001 Ship 444 M3 ER Unit 800-2 LLW FY05 M

F 1FBCB70002 Ship 444 M3 ER Unit 800-2 LLW FY06 M

F 1FBCB71001 Ship 313.5 M3 ER Unit 800-3 LLW FY05 M

F 1FBCB71002 Ship 313.5 M3 ER Unit 800-3 LLW FY06 M

F 1FBCB72001 Ship 2,168 M3 ER Unit 900-1 LLW FY05 M

F 1FBCB73001 Ship 58 M3 ER Unit 400-3 LLW FY05 M

F 1FBCB73002 Ship 58 M3 ER Unit 400-3 LLW FY06 M

F 1FBCB74001 Ship 129.5 M3 ER Unit 400-8 LLW FY05 M

F 1FBCB74002 Ship 129.5 M3 ER Unit 400-8 LLW FY06 M

F 1FBCB75001 Ship 3,060 M3 ER Unit 000-3 LLW FY05 M

F 1FBCB76001 Ship 18 M3 ER Unit 400-1 LLW FY05 M

F 1FBCB77001 Ship 142 M3 ER Unit 400-2 LLW FY05 M

F 1FBCB78001 Ship 11 M3 ER Unit 800-5 LLW FY05 M

F 1FBCB79001 Ship 6,144 M3 ER Unit 700-4 LLW FY05 M

F 1FBCB80001 Ship 9 M3 ER Unit 700-5 LLW FY05 M

F 1FBCB81001 Ship 22,952 M3 ER Unit 900-11LLW FY04 M

F 1FBCB81002 Ship 11,176 M3 ER Unit 900-11 LLW FY05 M

F 1FBCB82001 Ship 206 M3 ER Unit NE-2 LLW FY04 M

F 1FBCB83001 Ship 8,156 M3 ER Unit NE1 LLW FY03 M

F 1FBCB86001 Ship 238 M3 LLW, ER-Unit 000-4, FY04 M

F 1FBCB86002 Ship 238 M3 LLW, ER-Unit 000-4, FY05 M

F 1FBCB87001 Ship Legacy/Non-Leg LLW Waste FY02  (2974.91 M3) M

F 1FBCB87002 Ship Legacy/Non-Leg LLW Waste FY03 (3285.24 M3) M

F 1FBCB87003 Ship Legacy/Non-Leg LLW Waste FY04 (3921.04 M3) M

F 1FBCB87004 Ship Legacy/Non-Leg LLW Waste FY05 (938.19 M3) M

F 1FBCB88001 Ship 459 M3 ER Unit 800-4 LLW FY03 M

F 1FBCB89001 Ship 8,978M3 ER Unit 700-3 LLW FY05 M

F 1FBCB90001 Ship B374 D&D LLW Waste FY05 (54 M3) M

F 1FBCB91001 Ship 1076 M3 Existing LLW Waste  FY01 M

F 1FBCB91002 Ship 1075 M3 Existing LLW Waste FY02 M

F 1FBCB93001 NTS Disposal Flat Fee - FY02 M

F 1FBCB93002 NTS Disposal Flat Fee - FY03 M

F 1FBCB93003 NTS Disposal Flat Fee - FY04 M

F 1FBCB93004 NTS Disposal Flat Fee - FY05 M

F 1FBCC22335 Ship PCB Liquids & Solids Waste for Treatment M

F 1FBCC31001 Ship 7 M3 of B371 D&D LLMW FY01 M

F 1FBCC31002 Ship 77 M3 of B371 D&D LLMW FY02 M

F 1FBCC31003 Ship 96 M3 of B371 D&D LLMW FY03 M

F 1FBCC31004 Ship 96 M3 of B371 D&D LLMW FY04 M
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F 1FBCC31005 Ship 102 M3 of B371 D&D LLMW FY05 M

F 1FBCC32001 Ship 116 M3 of B444 D&D LLMW FY02 M

F 1FBCC32002 Ship 231 M3 of B444 D&D LLMW FY03 M

F 1FBCC32003 Ship 238 M3 of B444 D&D LLMW FY04 M

F 1FBCC32004 Ship 95 M3 of B444 D&D LLMW FY05 M

F 1FBCC33001 Ship 29 M3 of B447 D&D LLMW FY02 M

F 1FBCC33002 Ship 57 M3 of B447 D&D LLMW FY03 M

F 1FBCC33003 Ship 59 M3 of B447 D&D LLMW FY04 M

F 1FBCC33004 Ship 24 M3 of B447 D&D LLMW FY05 M

F 1FBCC34001 Ship 22 M3 of B559 D&D LLMW FY03 M

F 1FBCC34002 Ship 22 M3 of B559 D&D LLMW FY04 M

F 1FBCC35001 Ship 5 M3 of B707 D&D LLMW FY01 M

F 1FBCC35002 Ship 58 M3 of B707 D&D LLMW FY02 M

F 1FBCC35003 Ship 114 M3 of B707 D&D LLMW FY03 M

F 1FBCC35004 Ship 71 M3 of B707 D&D LLMW FY04 M

F 1FBCC36002 Ship 13 M3 of B771 D&D LLMW FY01 M

F 1FBCC36003 Ship 19 M3 of B771 D&D LLMW FY02 M

F 1FBCC36004 Ship 20 M3 of B771 D&D LLMW FY03 M

F 1FBCC36005 Ship 22 M3 of B771 D&D LLMW FY04 M

F 1FBCC37001 Ship 10 M3 of B774 D&D LLMW FY02 M

F 1FBCC37002 Ship 10 M3 of B774 D&D LLMW FY03 M

F 1FBCC37003 Ship 12 M3 of B774 D&D LLMW FY04 M

F 1FBCC38001 Ship 4 M3 of B776 D&D LLMW FY00 M

F 1FBCC38002 Ship 6 M3 of B776 D&D LLMW FY01 M

F 1FBCC38003 Ship 43 M3 of B776 D&D LLMW FY02 M

F 1FBCC38004 Ship 59 M3 of B776 D&D LLMW FY03 M

F 1FBCC39001 Ship 2 M3 of B777 D&D LLMW FY00 M

F 1FBCC39002 Ship 4 M3 of B777 D&D LLMW FY01 M

F 1FBCC39003 Ship 20 M3 of B777 D&D LLMW FY02 M

F 1FBCC39004 Ship 28 M3 of B777 D&D LLMW FY03 M

F 1FBCC41001 Ship 1,044 M3 of B885 D&D LLMW FY05 M

F 1FBCC42001 Ship 2,336 M3 of B881 D&D LLMW FY05 M

F 1FBCC43001 Ship 1,512 M3 of B883 D&D LLMW FY05 M

F 1FBCC44001 Ship 52 M3 of Rest of Site D&D LLMW FY04 M

F 1FBCC44002 Ship 55 M3 of Rest of Site D&D LLMW FY05 M

F 1FBCC45001 Ship 133 M3 of Routine Ops LLMW Gen FY01 M

F 1FBCC45002 Ship 149 M3 of Routine Ops LLMW Gen FY01 M

F 1FBCC45003 Ship 136 M3 of Routine Ops LLMW Gen FY02 M

F 1FBCC45004 Ship 123 M3 of Routine Ops LLMW Gen FY03 M

F 1FBCC45005 Ship 81 M3 of Routine Ops LLMW Gen FY04 M

F 1FBCC45006 Ship 79 M3 of Routine Ops LLMW Gen FY05 M
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F 1FBCC46001 Ship 2,683 M3 ER, Unit 000-2 LLM FY05 M

F 1FBCC46002 Ship 2,683 M3 ER, Unit 000-2 LLM FY06 M

F 1FBCC47001 Ship 234 M3 ER, Unit 000-4 LLM FY04 M

F 1FBCC47002 Ship 241 M3 ER, Unit 000-4 LLM FY05 M

F 1FBCC48001 Ship 93M3 of ER Unit 100-1 LLMW FY05 M

F 1FBCC48002 Ship 93 M3 of ER Unit 100-1 LLMW FY06 M

F 1FBCC49001 Ship 5 M3 of ER Unit 100-4 LLMW FY05 M

F 1FBCC50001 Ship 9 M3 of ER Unit 400-7 LLMW FY05 M

F 1FBCC50002 Ship 9 M3 of ER Unit 400-7 LLMW FY06 M

F 1FBCC51001 Ship 159.5 M3 of ER Unit 500-1 LLMW FY05 M

F 1FBCC51002 Ship 159.5 M3 of ER Unit 500-1 LLMW FY06 M

F 1FBCC52001 Ship 94 M3 of ER Unit 500-4 LLMW FY04 M

F 1FBCC53001 Ship 1,152 M3 of ER Unit 500-3 LLMW FY05  (B559) M

F 1FBCC54001 Ship 52 M3 of ER Unit 800-4 LLMW FY03 M

F 1FBCC55001 Ship 205.5 M3 of ER Unit 300-3 LLMW FY05 M

F 1FBCC55002 Ship 205.5 M3 of ER Unit 300-3 LLMW FY06 M

F 1FBCC56001 Ship 52.5 M3 of ER Unit 300-4 LLMW FY05 M

F 1FBCC56002 Ship 52.5 M3 of ER Unit 300-4 LLMW FY06 M

F 1FBCC57001 Ship 152 M3 of ER Unit 700-2 LLMW FY05 M

F 1FBCC58001 Ship 464 M3 of ER Unit 700-7 LLMW FY04 M

F 1FBCC59001 Ship 2,244 M3 of ER Unit 700-3 LLMW FY05 M

F 1FBCC60001 Ship 228 M3 of ER Unit 800-1 LLMW FY05 M

F 1FBCC60002 Ship 228 M3 of ER Unit 800-1 LLMW FY06 M

F 1FBCC61001 Ship 78.5 M3 of ER Unit 800-3 LLMW FY05 M

F 1FBCC61002 Ship 78.5 M3 of ER Unit 800-3 LLMW FY06 M

F 1FBCC62001 Ship 382 M3 of ER Unit 900-1 LLMW FY05 M

F 1FBCC63001 Ship 3,764.5 M3 of ER Unit 400-3 LLMW FY05  B444 M

F 1FBCC63002 Ship 3,764.5 M3 of ER Unit 400-3 LLMW FY06 B444 M

F 1FBCC64001 Ship 1,177 M3 of ER Unit 000-3 LLMW FY05 M

F 1FBCC65001 Ship 18 M3 of ER Unit 400-1 LLMW FY05 M

F 1FBCC66001 Ship 1,274 M3 of ER Unit 400-6 LLMW FY05 M

F 1FBCC66002 Ship 1,274 M3 of ER Unit 400-6 LLMW FY06 M

F 1FBCC67001 Ship 6 M3 of ER Unit 800-5 LLMW FY05 M

F 1FBCC68001 Ship 609 M3 of ER Unit 700-4 LLMW FY05 M

F 1FBCC69001 Ship 1,386 M3 of ER Unit 700-5 LLMW FY04 M

F 1FBCC70001 Ship 11 M3 of ER Unit 700-11 LLMW FY05 M

F 1FBCC71001 Ship 54 M3 of ER Unit 000-1 LLMW FY03 M

F 1FBCC72001 Ship 3,320 M3 of ER Unit 900-11 LLMW FY02 M

F 1FBCC73001 Ship 370 M3 of ER Unit NE-1 LLMW FY04 M

F 1FBCC73002 Ship 1,357 M3 of ER Unit NE-1 LLMW FY05 M

F 1FBCC73003 Ship 987 M3 of ER Unit NE-1 LLMW FY06 M
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F 1FBCC74001 Ship 382 M3 of ER Unit NE-2 LLMW FY04 M

F 1FBCC75001 Ship 15 M3 of ER Unit SW-2 LLMW FY03 M

F 1FBCC77001 Ship 378 M3 of B374 D&D LLMW FY05 M

F 1FBCC78001 Legacy & N0N_Legacy LLM  FY01 (139.8 m3) M

F 1FBCC78002 Legacy & N0N_Legacy LLM  FY01 (807.6 m3) M

F 1FBCC78003 Legacy & N0N-Legacy LLM  FY02  (2102.8 m3) M

F 1FBCC78004 Legacy & N0N-Legacy LLM  FY03  (1851.7 m3) M

F 1FBCC78005 Legacy & N0N-Legacy LLM  FY04  (447.6 m3) M

F 1FBCC78006 Legacy & N0N-Legacy LLM  FY05  (177.2 m3) M

F 1FBCC79001 Ship Existing LLMW (85m3)  FY01 M

F 1FBCC79002 Ship Existing LLMW (85 m3)   FY02 M

F 1FBCDLA055 Ship TRU Waste - Comb/Plastic Debris -777.74m3 P

F 1FBCDLB055 Ship TRU Waste-Graphite Debris-Legacy 100.8m3 P

F 1FBCDLC055 Ship TRU Waste  - Metal Debris - Leg 809.58m3 P

F 1FBCDLD055 Ship TRU Waste - Glass Debris - Legacy 139.04m3 P

F 1FBCDLE055 Ship TRU Waste - Stab Pyrochem Salts 45.36m3 P

F 1FBCDLF055 Ship TRU Waste - Cemented Resin - Leg 22.68m3 P

F 1FBCDLG055 Ship TRU Waste  - Mg Oxide - Legacy 96.81m3 P

F 1FBCDLH055 Ship TRU Waste  - Repkg Pyrochem Salts 483.63m3 P

F 1FBCDLI055 Ship TRU Waste - Filter Debris - Leg 262.88m3 P

F 1FBCDLJ055 Ship TRU Waste - Insulation Debris- Leg 34.65m3 P

F 1FBCDLK055 Ship TRU Waste-Leaded Rubber Gloves-Leg 48.09m3 P

F 1FBCDLL055 Ship TRU Waste-Firebrick Pulverized,Fines 6.93m3 P

F 1FBCDLM055 Ship TRU Waste - Incinerated Ash - Leg 246.75m3 P

F 1FBCDLN055 Ship TRU Waste-Solid Aqueous Wst/Sludge 154.98m3 P

F 1FBCDLO055 Ship TRU Waste - Solid Organic - Leg 153.09m3 P

F 1FBCDLP055 Ship TRU Waste - Cement Inorg Process Sol 9.87m3 P

F 1FBCDLQ055 Ship TRU Waste-Sand, Slag & Crucible-Leg 12.39m3 P

F 1FBCDLR055 Ship TRU Waste - Other Wastes - Legacy 73.29m3 P

F 1FBCDRA055 Ship TRU Waste - Ash Residue 495.81m3 P

F 1FBCDRD055 Ship TRU Waste - Dry Residues 203.91m3 P

F 1FBCDRS055 Ship TRU Waste - Salt Residues1139.67m3 P

F 1FBCDRW055 Ship TRU Waste - Wet Residue 497.28m3 P

F 1FBCDRY055 Ship TRU Waste - Secondary Residues 196.77m3 P

F 1FBCN1A055 Ship TRU Waste  - Comb 37116.66m3 P

F 1FBCN1A155 Ship TRU Waste  - Comb 371  75.71m3 P

F 1FBCN1A255 Ship TRU Waste  - Comb 371 127.8m3 P

F 1FBCN1B055 Ship TRU Waste  - Glass 371 40.28m3 P

F 1FBCN1B155 Ship TRU Waste  - Glass 371 177.57m3 P

F 1FBCN1B255 Ship TRU Waste  - Glass 371  300.73m3 P

F 1FBCN1C055 Ship TRU Waste  - Metal 371 54.62m3 P
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F 1FBCN1C155 Ship TRU Waste  - Metal 371 241.47m3 P

F 1FBCN1C255 Ship TRU Waste  - Metal 371 409.76m3 P

F 1FBCN1D055 Ship TRU Waste  - Filter 371 6.96m3 P

F 1FBCN1D155 Ship TRU Waste  - Filter 371 26.15m3 P

F 1FBCN1D255 Ship TRU Waste  - Filter 371  45.13m3 P

F 1FBCN1E055 Ship TRU Waste  - Misc 371 4.43m3 P

F 1FBCN1E155 Ship TRU Waste  - Misc 371 16.45m3 P

F 1FBCN1E255 Ship TRU Waste  - Misc 371 28.26m3 P

F 1FBCN2A255 Ship TRU Waste  - Comb 374 30.79m3 P

F 1FBCN2B255 Ship TRU Waste  - Glass 374 71.28m3 P

F 1FBCN2C255 Ship TRU Waste  - Metal 374 99.33m3 P

F 1FBCN2D255 Ship TRU Waste  - Filter 374 11.81m3 P

F 1FBCN2E255 Ship TRU Waste  - Misc 374   6.96m3 P

F 1FBCN3A055 Ship TRU Waste  - Comb 707 9.7m3 P

F 1FBCN3A155 Ship TRU Waste  - Comb 707 61.58m3 P

F 1FBCN3A255 Ship TRU Waste  - Comb 707 47.45m3 P

F 1FBCN3B055 Ship TRU Waste  - Glass 707 23.83m3 P

F 1FBCN3B155 Ship TRU Waste  - Glass 707 144.67m3 P

F 1FBCN3B255 Ship TRU Waste  - Glass 707 113.67m3 P

F 1FBCN3C055 Ship TRU Waste  - Metal 707 33.32m3 P

F 1FBCN3C155 Ship TRU Waste  - Metal 707 196.76m3 P

F 1FBCN3C255 Ship TRU Waste  - Metal 707 153.95m3 P

F 1FBCN3D055 Ship TRU Waste  - Filter 707 4.43m3 P

F 1FBCN3D155 Ship TRU Waste  - Filter 707 21.51m3 P

F 1FBCN3D255 Ship TRU Waste  - Filter 707 16.66m3 P

F 1FBCN3E055 Ship TRU Waste  - Misc 707  2.32m3 P

F 1FBCN3E155 Ship TRU Waste  - Misc 707 12.02m3 P

F 1FBCN3E255 Ship TRU Waste  - Misc 707 9.7m3 P

F 1FBCN4A155 Ship TRU Waste  - Combustables 774 2.53m3 P

F 1FBCN4A255 Ship TRU Waste  - Combustables 774 4.85m3 P

F 1FBCN4B155 Ship TRU Waste  - Glass 774 6.96m3 P

F 1FBCN4B255 Ship TRU Waste  - Glass 774 12.02m3 P

F 1FBCN4C155 Ship TRU Waste  - Metal 774 9.28m3 P

F 1FBCN4C255 Ship TRU Waste  - Metal 774 16.66m3 P

F 1FBCN4D155 Ship TRU Waste  - Filter 774 .84m3 P

F 1FBCN4D255 Ship TRU Waste  - Filter 774 1.89m3 P

F 1FBCN4E155 Ship TRU Waste  - Misc 774 .63m3 P

F 1FBCN4E255 Ship TRU Waste  - Misc 774 1.05m3 P

F 1FBCN5A055 Ship TRU Waste  - Combustables 771 92.37m3 P

F 1FBCN5A155 Ship TRU Waste  - Combustables 771 101.65m3 P

F 1FBCN5A255 Ship TRU Waste  - Combustables 771 153.95m3 P
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F 1FBCN5B055 Ship TRU Waste  - Glass 771 217.85m3 P

F 1FBCN5B155 Ship TRU Waste  - Glass 771 237.04m3 P

F 1FBCN5B255 Ship TRU Waste  - Glass 771 362.73m3 P

F 1FBCN5C055 Ship TRU Waste  - Metal 771 296.3m3 P

F 1FBCN5C155 Ship TRU Waste  - Metal 771 324.56m3 P

F 1FBCN5C255 Ship TRU Waste  - Metal 771  495.38m3 P

F 1FBCN5D055 Ship TRU Waste  - Filter 771 33.11m3 P

F 1FBCN5D155 Ship TRU Waste  - Filter 771 35.64m3 P

F 1FBCN5D255 Ship TRU Waste  - Filter 771 54.62m3 P

F 1FBCN5E055 Ship TRU Waste  - Misc 771 18.98m3 P

F 1FBCN5E155 Ship TRU Waste  - Misc 771 21.3m3 P

F 1FBCN5E255 Ship TRU Waste  - Misc 771 33.11m3 P

F 1FBCN6A055 Ship TRU Waste  - Comb 776 102.07m3 P

F 1FBCN6A155 Ship TRU Waste  - Comb 776 149.52m3 P

F 1FBCN6A255 Ship TRU Waste  - Comb 776 18.77m3 P

F 1FBCN6B055 Ship TRU Waste  - Glass 776 241.68m3 P

F 1FBCN6B155 Ship TRU Waste  - Glass 776 353.03m3 P

F 1FBCN6B255 Ship TRU Waste  - Glass 776 42.6m3 P

F 1FBCN6C055 Ship TRU Waste  - Metal 776  329.41m3 P

F 1FBCN6C155 Ship TRU Waste  - Metal 776  481.04m3 P

F 1FBCN6C255 Ship TRU Waste  - Metal 776 57.15m3 P

F 1FBCN6D055 Ship TRU Waste  - Filter 776 35.64m3 P

F 1FBCN6D155 Ship TRU Waste  - Filter 776 52.3m3 P

F 1FBCN6D255 Ship TRU Waste  - Filter 776 6.96m3 P

F 1FBCN6E055 Ship TRU Waste  - Misc 776 21.51m3 M

F 1FBCN6E155 Ship TRU Waste  - Misc 776 32.9m3 P

F 1FBCN6E255 Ship TRU Waste  - Misc 776 4.64m3 P

F 1FBCN7A055 Ship TRU Waste  - Comb 777 71.07m3 P

F 1FBCN7A155 Ship TRU Waste  - Comb 777 102.07m3 P

F 1FBCN7A255 Ship TRU Waste  - Comb 777 12.02m3 P

F 1FBCN7B055 Ship TRU Waste  - Glass 777 165.97m3 P

F 1FBCN7B155 Ship TRU Waste  - Glass 777 244m3 P

F 1FBCN7B255 Ship TRU Waste  - Glass 777 28.68m3 P

F 1FBCN7C055 Ship TRU Waste  - Metal 777 227.34m3 P

F 1FBCN7C155 Ship TRU Waste  - Metal 777 331.73m3 P

F 1FBCN7C255 Ship TRU Waste  - Metal 777 40.28m3 P

F 1FBCN7D055 Ship TRU Waste  - Filter 777 25.94m3 P

F 1FBCN7D155 Ship TRU Waste  - Filter 777 37.75m3 P

F 1FBCN7D255 Ship TRU Waste  - Filter 777 4.64m3 P

F 1FBCN7E055 Ship TRU Waste  - Misc 777 14.34m3 P

F 1FBCN7E155 Ship TRU Waste  - Misc 777 21.51m3 P



EV/SV MASTER MATRIX

Project FeeActivity FeeAct_Description EVType

p. 17 of 19 ‘M’ denotes BCWP taken per individual activity.
‘P’ denotes BCWP taken includes predecessors.

‘Q’ denotes BCWP taken per kilogram or 3013 container.

F 1FBCN7E255 Ship TRU Waste  - Misc 777 2.53m3 P

F 1FBCN8A155 Ship TRU Waste  - Comb 559 9.28m3 P

F 1FBCN8A255 Ship TRU Waste  - Comb 559 14.34m3 P

F 1FBCN8B155 Ship TRU Waste  - Glass 559 21.3m3 P

F 1FBCN8B255 Ship TRU Waste  - Glass 559 35.43m3 P

F 1FBCN8C155 Ship TRU Waste  - Metal 559 28.47m3 P

F 1FBCN8C255 Ship TRU Waste  - Metal 559 47.45m3 P

F 1FBCN8D155 Ship TRU Waste  - Filter 559 2.53m3 P

F 1FBCN8D255 Ship TRU Waste  - Filter 559 4.85m3 P

F 1FBCN8E155 Ship TRU Waste  - Misc 559  2.32m3 P

F 1FBCN8E255 Ship TRU Waste  - Misc 559 2.53m3 P

F 1FCEE50100 eU Parts Shipment # 1 - Make Ready P/Q

F 1FCEL23200 Pu Parts Shipment #6 to LANL - Make Ready P/Q

F 1FCEM20100 Unclassified Metal Shipment #1 - Make Ready P/Q

F 1FCEO30100 Unclassified Oxide Shipment #1 - Make Ready P/Q

F 1FCES10400 Class. Pu Parts Shipment #4 to SRS  - Make Ready P/Q

G 1G00020280 IHSS Group 000-2 Complete P

G 1G00030280 IHSS Group 000-3 Complete P

G 1G00040280 IHSS Group 000-4 Complete P

G 1G0FDR0045 OU-1 French Drain Removal Complete P

G 1G10050080 IHSS Group 100-5 Complete P

G 1G30020180 IHSS Group 300-2 Complete P

G 1G30050180 IHSS Group 300-5 Complete P

G 1G30060180 IHSS Group 300-6 Complete P

G 1G50020180 IHSS Group 500-2 Complete P

G 1G50050280 IHSS Group 500-5 Complete P

G 1G50060180 IHSS Group 500-6 Complete P

G 1G50070180 IHSS Group 500-7 Complete P

G 1G60050180 IHSS Group 600-5 Complete P

G 1G60060180 IHSS Group 600-6 Complete P

G 1G70060180 IHSS Group 700-6 Complete P

G 1G70080080 IHSS Group 700-8 Complete P

G 1G700A0180 IHSS Group 700-10 Complete P

G 1G700C0180 IHSS Group 700-12 Complete P

G 1G80060280 IHSS Group 800-6 Complete P

G 1G90020080 IHSS Group 900-2 Complete P

G 1G9AREA180 IHSS Group 900-Area Complete P

G 1GCK500310 IA Plume Complete P

G 1GCM940070 IHSS Group SW-1 Complete P

G 1GCMM05300 A5 Dam Complete P

G 1GCP100160 IHSS Group 000-5 Complete P
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p. 18 of 19 ‘M’ denotes BCWP taken per individual activity.
‘P’ denotes BCWP taken includes predecessors.

‘Q’ denotes BCWP taken per kilogram or 3013 container.

G 1GCPLF1145 IHSS Group SW-2 Complete P

G 1GEPER1660 IA Foundation Removals Complete P

G 1GER030280 IHSS Group 300-3 Complete P

G 1GER040280 IHSS Group 300-4 Complete P

G 1GER161280 IHSS Group 800-4 Complete P

G 1GER162280 IHSS Group 800-1 Complete P

G 1GER163280 IHSS Group 800-3 Complete P

G 1GER164280 IHSS Group 800-5 Complete P

G 1GER167280 IHSS Group 700-1 Complete P

G 1GER653280 IHSS Group 500-3 Complete P

G 1GER673280 IHSS Group 700-3 Complete P

G 1GER674280 IHSS Group 700-2 Complete P

G 1GER677280 IHSS Group 700-7 Complete P

G 1GER682280 IHSS Group 800-2 Complete P

G 1GER691280 IHSS Group 900-1 Complete P

G 1GFB160270 IHSS Group 100-2 Complete P

G 1GFB647280 IHSS Group 400-7 Complete P

G 1GFB648280 IHSS Group 400-8 Complete P

G 1GFG631280 IHSS Group 300-1 Complete P

G 1GFK641280 IHSS Group 400-1 Complete P

G 1GFK642280 IHSS Group 400-2 Complete P

G 1GFN643280 IHSS Group 400-3 Complete P

G 1GFP016280 IHSS Group 400-5 Complete P

G 1GFR000295 Interim CAD/ROD Complete P

G 1GFT611280 IHSS Group 600-1 Complete P

G 1GGE161172 IHSS Group 900-11 Complete P

G 1GHC016270 IHSS Group 100-1 Complete P

G 1GHE614280 IHSS Group 100-4 Complete P

G 1GHE644280 IHSS Group 400-4 Complete P

G 1GHE646280 IHSS Group 400-6 Complete P

G 1GHE64A280 IHSS Group 400-10 Complete P

G 1GHE651280 IHSS Group 500-1 Complete P

G 1GHE654280 IHSS Group 500-4 Complete P

G 1GHE664280 IHSS Group 600-4 Complete P

G 1GHE674280 IHSS Group 700-4 Complete P

G 1GHE675280 IHSS Group 700-5 Complete P

G 1GHE711280 IHSS Group 700-11 Complete P

G 1GHF100380 IHSS Group 100-3 Complete P

G 1GHF600280 IHSS Group 600-2 Complete P

G 1GHF600380 IHSS Group 600-3 Complete P

G 1GHF900380 IHSS Group 900-3 Complete P
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‘P’ denotes BCWP taken includes predecessors.

‘Q’ denotes BCWP taken per kilogram or 3013 container.

G 1GKA200065 IHSS Group 000-1 Complete P

G 1GNE130140 IHSS Group NE-1 Complete P

G 1GNE200250 IHSS Group NE-2 Complete P

G 1GNENW0180 IHSS Group NE/NW Complete P


